REAL ESTATE DUE DILIGENCE AGENT
Milestone 3 – Day-wise Team Task Plan

17 September 2026 – 30 September 2026

Milestone 3 covers Risk Assessment, Risk Scoring, Comparable Property Analysis (CMA), Reports, PDF/Excel generation, Notifications, Audit Logs, integration and testing.

Day	Member 1 – Backend	Member 2 – Frontend	Member 3 – Data/Testing	Member 4 – Reports/UI	Member 5 – Integration/AI
Sep 17	Risk/AI approach; risk inputs	Risk dashboard foundation	Risk data/DB preparation	CMA/report UI planning	Risk/AI approach and risk-factor definition
Sep 18	Risk logic backend	Risk indicators and visualization	Map due-diligence data to risk inputs	CMA UI foundation	Review risk logic and LOW/MEDIUM/HIGH rules
Sep 19	Risk scoring API	Connect risk UI to API	Risk-result persistence	Comparable-property display	Finalize risk scoring design
Sep 20	Overall risk calculation	Complete risk dashboard	Risk data consistency	CMA metrics/market analysis UI	Implement and validate risk scoring
Sep 21	Risk API testing	Risk UI testing	Risk data validation	CMA testing	Test LOW/MEDIUM/HIGH outcomes
Sep 22	Risk integration	CMA frontend integration	Backend integration testing	Report-generation foundation	Validate complete risk calculation flow
Sep 23	Risk backend fixes/closure	Risk/CMA UI closure	Milestone data verification	Prepare report inputs	Risk validation and demo support
Sep 24	Report backend services	Report listing/details UI	Prepare report data	Report-generation workflow	Comparison logic and market-analysis support
Sep 25	PDF/Excel backend support	Report download UI	Export data validation	PDF generation	Validate comparison/market-analysis results
Sep 26	Report integration	Report UX/error states	Report integration tests	Excel generation	Integrate and validate PDF/Excel
Sep 27	Notification backend	Notification UI	Audit data preparation	Audit UI	Audit-log integration/verification
Sep 28	Cross-module backend integration	Main frontend integration	End-to-end data testing	UI/report/CMA integration	Final integration and API issue resolution
Sep 29	Backend bug fixing	Frontend/RBAC bug fixing	Regression/integration testing	Report/CMA validation	Final risk/report/API testing
Sep 30	Final backend integration & demo	Final frontend testing & demo	Final DB/test verification	Finalize reports & demo flow	Final integration, risk/audit verification & demo support

Milestone 3 Deliverables

- Risk assessment and risk scoring
- LOW / MEDIUM / HIGH risk validation
- Comparable Property Analysis (CMA)
- Market/comparison analysis
- Due diligence report generation
- PDF and Excel generation
- Notifications
- Audit logs
- End-to-end integration and testing

Member 5 – Main Responsibility

Risk/AI approach → risk logic review → risk scoring design → risk scoring implementation → risk testing → overall risk calculation → LOW/MEDIUM/HIGH validation → comparison/market-analysis support → PDF/Excel integration → audit logs → final integration/testing and demo support.